



FAME CONCEPT STUDY REPORT SCHEDULE

22 April 1999

- | | |
|-------------------|--|
| 13 May, 17:00 EDT | <u>Drafts of sections are due at Praxis ftp site</u> |
| 14 – 18 May | Managers review submissions for consistency |
| 19 – 20 May | Praxis compiles submissions |
| 20 May | <u>FAME Concept Study Report Revision 1</u> – Praxis distributes CSR Rev. 1 electronically to the FAME team members and ~30 hardcopies are produced and shipped for the external review |
| 21 May – 1 June | NRL and LMMS review the CSR Rev. 1 internally with whatever review process the local manager selects |
| 28 May | External review at IPAC/Caltech of CSR Rev. 1 |
| 1 June, 20:00 EDT | Revisions and comments on CSR Rev. 1 due at Praxis |
| 4 June, 09:00 EDT | <u>FAME Concept Study Report Revision 2</u> – Praxis distributes CSR Rev. 1 electronically to team members and ~10 hardcopies are produced for the Red Team |
| 4 June, 09:00 EDT | Red Team read through/review of CSR Rev. 2 all day at Praxis |
| 7 – 11 June | Red team revises text at Praxis |
| 14 – 17 June | <u>FAME Concept Study Report Revision 3</u> – Praxis incorporates revisions and produces CSR Rev. 3 (FINAL) for submission |
| 18 June | FAME CSR Rev. 3 delivered to NASA Langley
(vacation 'till early July meeting for planning on the 5 August site visit) |